Page 1 of 2

United States Environmental Protection Agency

Region V

POLLUTION REPORT

EPA Region 5 Records Ctr.

Date:  Tuesday, May 12, 2009 333470
From: Brian Kelly, OSC
To: Linda M. Nachowicz, U.S. EPA Jason El-Zein, U.S. EPA
Mark Durno, EPA David Chung, U.S. EPA - HQ
Beverly Kush, U.S. EPA Barbara Carr, U.S. EPA
Michael Browning, START Carol Ropski, U.S. EPA
Maryjane Adamo, U.S. EPA Tracy Johnson, U.S. EPA
John Maritote, U.S. EPA Brian Schlieger, U.S. EPA
Mick Hans, U.S. EPA Michael Chezik, U.S. DOI
Jane Mackey, Congressman Conyers Duty Officer, NRC
Jeftrey Bonkoski, Trenton FD Dave Michalak, Trenton FD
Joe Walczak, MDEQ Paul Owens, MDEQ
Dan Yordanich, MDEQ Tom Sampson, MDEQ
Richard Conforti, MDEQ Edward Novak, MDEQ
Tracy Kecskemeti, MDEQ Erin Irwin, Wayne County
Mark Hammond, Wayne County Susan Thompson, Wayne County
Mayor Gerald R. Brown, City of Trenton = Raymond Wojtowicz, Wayne County
Randy Schoen, City of Trenton
Subject: Initiation of Fund-Lead Removal
DSC Trenton
Trenton, MI
Latitude: 42.1636
Longitude: -83.1703
POLREP No.: 3 Site #: BSKV
Reporting Period: D.O. #:
Start Date: 5/12/2009  Response Authority: CERCLA
Mob Date: 5/12/2009  Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #: Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The DSC-Trenton Site (aka Detroit Steel Co formerly McLouth Steel) is a former steel production
facility located at 1491 West Jefferson Avenue, Trenton, Michigan.

On January 31, 2008, DSC completed the voluntary removal of 1,091 containers of waste;
however, attempts by EPA to enter into an administrative order on consent with DSC for the
removal of PCB transformers and 3,700 PCB capacitors were unsuccessful and on September 2,
2008 EPA issued a unilateral administrative order (V-W-08-C-909).
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On October 3, 2008, DSC agreed to comply with the UAO, and a work plan (Work Plan for
Removal of PCB Equipment and Related Materials) was submitted to and approved by EPA that
included the progressive removal of PCB containing equipment.

On March 2, 2009, EPA issued a failure to comply letter to DSC for failing to comply with the
removal schedule. On March 26, 2009, DSC informed EPA that funding was unavailable to
complete the removal work.

Current Activities
On May 12, 2009, EPA mobilized to the site to perform a hazard analysis of each transformer
location and the capacitor mezzanine.

Planned Removal Actions

1) During the week of May 18. EPA will sample each of the transtormers for disposal,

2) Pending sample results, no work will occur on site during the weeks of May 25 or June 1,
3) Beginning the week of June 8, EPA will drain the transformers and arrange for disposal,
4) Following removal of transformer oils, EPA will begin disposal of capacitors.

Next Steps
Finalize work plan and health and safety plan.

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
[ERRS - Cleanup Contractor | $300,000.00]  $5,000.00| $295,000.00]| 98.33%|
ISTART | $25,000.00]  $1,000.00]  $24,000.00f 96.00%|
Intramural Costs
[Total Site Costs $325,000.00  $6.000.00 $319,000.00 98.15%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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